

Project: Team Traffic

Burndown Table

	Estimated Effort Required	CURRENT WEEK														
Product Backlog Inventory (PBI)	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tasks in this column	Estimated effort this task will take us to complete	Actual progress we've made on the task														
Users logging in with MTU id	10	0	0	0												
Store/Display network graph	10	0	0	0												
Implement route weighting algorithm	10	0	0	0												
Implement master controls (??)	10	0	0	0												
Implement master controls interface	10	0	0	0												
Graphics	10	0	0	0												
Implement user controls	10	0	0	0												
Instructions	10	0	0	0												
Usability Test	10	0	0	0												
Update burndown chart	10	0	0	1												
Actual Effort Spent	100	100	100	99	99	99	99	99	99	99	99	99	99	99	99	99
Target Remaining Effort	100	100	100	99	90	80	70	60	50	40	35	30	25	20	10	0

Burndown Graph

