

Project: PG&E Energy Reducer

Burndown Table

Product Backlog Inventory (PBI)	Estimated Effort	Actual Effort	Timeline															
			Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Plan development of the app	4	0																
Write pre-interview notes	1	1																
Hold first interview	0.5	0.5																
Write pre-interview notes - 2	1	1																
Hold second meeting	0.5	0.5																
Write second app description	1.5	1.5																
Implement team website	4	4																
Work on interaction design	2	2																
Create cognitive walkthrough	2	2																
Give feedback on cognitive walkthrough	1	1																
Forms and File Upload	3	3																
Design Review	2	2																
Design Changes after Cog Walk	3	3																
Initial Github Commit	1	3																
Domain Commit	0.5	0.5																
Usability Test Scheduling	0.5	0.5																
UX Consultant Presentation	3	3																
First Deployment	1	1																
Final Design Presentation	2	2																
Final Design Feedback	2	2																
Design Changes	3	3																
Usability Testing	3	3																
Final Review With Client	1	1																
Remaining Effort		40.5	40.5	39	38	37.5	36	33	30	28	21	16	14	7	1	0	0	
Target:		0																

Burndown Graph

