

Project: Microbit
Burndown Table

Product Backlog Inventory (PBI)	Timeline														
	Estimated Effort	Week													
	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14
Enter tasks in this column	Enter task estimated effort in this column														
Choose an Web-Application Framework (F	5	0	0	5	0	0	0	0	0	0	0	0	0	0	0
Create the Application	5	0	0	0	5	0	0	0	0	0	0	0	0	0	0
Choose a JS Graphing Framework	5	0	0	0	5	0	0	0	0	0	0	0	0	0	0
Import the Graphing Framework	8	0	0	0	0	8	0	0	0	0	0	0	0	0	0
Stream Data from 1 or more Microbits	10	0	0	0	0	0	5	3	0	0	2	0	0	0	0
Construct Graph(s)	10	0	0	0	0	0	5	2	0	3	0	0	0	0	0
Load Data into Graphs	2	0	0	0	0	0	0	0	0	0	0	0	2	0	0
Graphs Update Dynamically	5	0	0	0	0	0	0	0	0	0	0	0	5	0	0
Zoom in/out of Graph	2	0	0	0	0	0	0	0	2	0	0	0	0	0	0
Ability to Pan through Data	2	0	0	0	0	0	0	0	0	2	0	0	0	0	0
Export Data as CSV	3	0	0	0	0	0	3	0	0	0	0	0	0	0	0
View Events of Interest	10	0	0	0	0	0	0	0	0	10	0	0	0	0	0
Ability to Measure Time Between Events	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
Documentation	8	0	0	0	0	0	0	0	0	0	0	4	0	0	0
Remaing Effort	54	54	54	49	39	31	21	16	14	9	7	7	0	0	0
Target:	0														

