


**Project:
Burndown Table**

Premortem Project

	Estimated Effort	Timeline							
		Week	1	2	3	4	5	6	7
Product Backlog Inventory (PBI)	0	1	2	3	4	5	6	7	8
create website	4				4				
create app description	2		2						
paper prototype	4					4			
update app description	2			2					
update paper prototype/app description	2						2		
Enable multiple users on the website	10								
Ensure synchronicity between users	10								10
Create timer	5							5	
Share responses with group	8								
Create a download pdf of plan feature	8								
Create forms that record resposes	8								
Create a system that consolidates response	10								
Create output for premortem meeting	8								
Learn about JS/Web Sockets	10						5	5	
Learn about react bootstrap	5						5		
Create UI	8								
Remaing Effort	104	104	102	100	96	92	80	70	60
Target:	0								

Burndown Graph



9 10 11 12 13 14 15

10

2 2 4

3 5

2 2 2 2
48 43 36 32 30 26 26

