

Project:

Urban Green Infrastructure and Flood Risk

Burndown Table

Product Backlog Inventory (PBI)	Estimated Effort	Timeline																	
		Week	0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
<i>Enter tasks in this column</i>	<i>Enter task estimated effort in this column</i>																		
Create app homepage	2	2	2																
Initial background pages	4	2	2																
visual aid functionality	5		2	2	1														
Plant based water management (6 types)	7		2	3	2														
Water based management (4 types)	5				2	3													
Small quiz at end of edu section	6					3	3												
Creation of database	2						5												
Formatting the database	5						2	3											
Picture upload	8							2	3	5	2								
geolocation/categorization	6								2	3	5	2							
Map of existing locations	9									1	2	2	3	1					
Researcher view	5										1	3	1						
Account functionality	10												2	2					
Game functionality (most uploads)	9																		
Remaining Effort	83	79	73	68	63	57	47	42	37	28	18	11	5	2	2	2	2	2	
Target:	0																		

Burndown Graph

