

Urban Green Stormwater Infrastructure - Group 4

Date of Meeting: March 13th, Monday, 3/13/2023, at 5 pm

Location: In person Rekhi 101, and on Discord

Duration: 40 Minutes

Attendees

- Austin Gennrich
- Michael Romero
- Colin Dohne
- Jordan Bramer
- Kyle McIntyre
- Sid Regmi

Action Items

- Make recurring meeting reminder for Rheki 101
- Update Trello, assign tasks for the week
- Reinstall Spring Security
- Move content from doc to website, style them
- Deciding on styling and map api stuff

Discussions/Decisions

- Start app deployment on Thursday, should have sufficient content up on the site for it to be worth it.
- Do spring security sooner rather than later to ensure no errors pop up fut
- Discuss where we are on the Trello board. Assign tasks for the week and discuss what priorities are. With the first deployment coming later this week, education related things are the priority.
- Reviewed the extra provided information from the scientists. Will go well with the homepage, need to get images to support them.

Next Steps

- Review due dates for next week
- Reconvene Thursday to merge work
- Deploy by the end of the week and submit URL