

## **Urban Green Stormwater Infrastructure - Group 4**

Date of Meeting: March 20, Monday, 3/20/2023, at 5 pm

Location: In person Rekhi 101, and on Discord

Duration: 30 Minutes

### Attendees

- Austin Gennrich
- Michael Romero
- Colin Dohne
- Jordan Bramer
- Kyle McIntyre
- Sid Regmi

### Action Items

- Meet tomorrow during class time to get everything up and running.
- Try to push before tomorrow's class time, meet in person to get site up and running
- Go through the Trello board and assign the next tasks.
- Each of us should give the program a test after pushing to make sure functionality still works.

### Discussions/Decisions

- Decide whether to meet over zoom with scientists vs just an email. We will have the site up but if we want to show that to them it would be as easy as just sending them a link rather than dedicating a whole meeting to the topic
- Spring security is installed in Sid's iteration of the program, but the actual login page is not working as expected. Decided to wait to push to main due to potential issues.  
Currently the home page does not display correctly on Sid's iteration as a result and this is problematic if we want to show our scientists what our progress looks like.

### Next Steps

- Finish uploading data to new site
- Work through tasks that were assigned during the meeting