

Urban Green Stormwater Infrastructure - Group 4

Date of Meeting: April 17, Monday, 4/17/2023, at 5 pm

Location: In person Rekhi 114, and on Discord

Duration: 50 Minutes

Attendees

- Austin Gennrich
- Michael Romero
- Colin Dohne
- Jordan Bramer
- Kyle McIntyre
- Sid Regmi

Action Items

Kyle - Finish up site, put together remaining documents for the dev website.

Austin - Try to get the different type of Green Space icons working for the map page.

Colin - general styling, logo on the navbar

Jordan - general styling improvements

Sid/Michael - TBD

Discussions/Decisions

- Last few days to do work on the site. Need to prioritize styling for the last little bit of the project. Need to push to the production server within the next three days before our meeting with pastel.
- Don't change the background color across the site, Jess likes the way that it looks right now so there's no need to make any major changes
- Focus on fixing how the site transforms when the aspect ratio is changed. This is one of the bigger problems that we have right now.

Next Steps

- Finish up what we can with the time we have left