

**Project: Esports Stats Tracker**  
**Burndown Table**

Product Backlog Inventory (PBI)	Estimated Effort	Timeline															Total	
		Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14		15
Database Construction	20				10	2.5	5.5	2										20
UI Design (overall style)	20				3	3			3	2	5							16
Mobile Accomodating UI	10						1		1	1	3	1	1				1	10
Page Design (looks)	30				5	5	2	3	3	1	1	2	1	1	1			25
Stat Output (player, tournament, set)	30							10	3	2		4	5	1	4	1		30
Data Entry Pages (Function)	20							3	2			4	4	1	3	3		20
Data Tools	20						1	1	3	1	1	2	3	3	2	1	1	19
Assign User Roles	10				2		3		5									10
Admin View	10									3	3		2		2			10
Student View	10								3	2		3		1		1		10
Admin Create Team/Player	10												5	4			1	10
Create Event	10																	10
Roster Tools	10						5	4	1									10
API Integration, logins	20									8		2		3		5		20
<b>Remaing Effort</b>	<b>230</b>	<b>230</b>	<b>230</b>	<b>210</b>	<b>199.5</b>	<b>182</b>	<b>151</b>	<b>127</b>	<b>110</b>	<b>96</b>	<b>73</b>	<b>50</b>	<b>38</b>	<b>19</b>	<b>12</b>	<b>10</b>	<b>10</b>	
<b>Target:</b>	<b>190</b>	<b>154</b>	<b>143</b>	<b>132</b>	<b>121</b>	<b>110</b>	<b>99</b>	<b>88</b>	<b>77</b>	<b>66</b>	<b>55</b>	<b>44</b>	<b>33</b>	<b>22</b>	<b>11</b>	<b>0</b>	<b>0</b>	

**Burndown Graph**

