

Project: Team 5 - Asher App
Burndown Table

	Estimated Effort	Timeline															
		Week	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Product Backlog Inventory (PBI)		0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
App Description and Burn Down Chart	5			5													
Scientist Pre-interview Notes – 2	10				10												
App Description – 2	10				10												
Team Website	10					10											
Interaction Design	10					10											
Cognitive Walkthrough	10					10											
Cognitive Walkthrough Feedback	10					10											
Design Review	10						10										
Design Changes after Walkthrough	10							6									
Initial GitHub Commit	10																
Create Trello Board with basic tasks	10																
Domain Commit	10																
Usability Test Scheduling	10																
UX Consultants Topic Presentations	10																
First Deployment	15																
Final Design Presentation	10																
Final Design Feedback	10																
Design Changes after Final Design Presentation	10																
Usability Testing Practice	10																
Usability Testing	10																
Remaing Effort	200	200	195	175	135	119	119	119	119	119	119	119	119	119	119	119	119
Target:	0																

Burndown Graph

